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Broad Street Parkway North Contract 
 
Overall Status 

 Baldwin Street Bridge is complete. 

 Baldwin Street pavement, curbing, and sidewalk are complete. 

 Work in Broad Street has advanced.          

 New Pan Am crossing signal installation is complete.   

 
Progress Since Last Update 

 Broad Street drainage is complete. 

 Broad Street base and binder pavement has been placed. 

 Sidewalk and curb installation has commenced.   

 All road box material is in place.   

 75% of granite curb has been installed. 

 Sidewalk construction has started. 

 

 
Work Anticipated in the Coming Weeks 

 Work will continue at the new Broad Street signal at the intersection with the Parkway. 

 Final paving of Broad Street is anticipated for late September. 

 Pan Am crossing replacement will commence. 

 Curb, sidewalk, and island construction will be completed. 
 

 
 

Nashua River Bridge & Fairmount Street Bridge Contract 
 
Overall Status 

 A temporary work trestle has been constructed in the river. 

 All drilled shafts for the River Bridge foundation are complete. 

 The north and south abutments for the River Bridge are complete. 

 Retaining wall is 95% complete.  Wall panels are installed to final elevation. 

 Both abutments for the Fairmount Street Bridge have been completed and backfilled. 

 Fairmount Street Bridge steel girders have been set and the deck has been poured. 

 The deck and roadway at Fairmount Street has been base paved.   

 The Fairmount Street Bridge rail has been delivered and installation has 

commenced.  
 

Progress Since Last Update 

 Work on River Bridge Pier 1 and Pier 2 have advanced – Pier caps has been poured. 

 Fairmount Street Bridge deck, curb and sidewalk have been poured. 

 Drains have been installed on Fairmount Street. 

 The Nashua River Bridge span #1 steel girders have been set, the precast concrete 

panels installed and rebar is being placed. 

 The Fairmount Street Bridge rail has been delivered and installation has 

commenced.  
 

 

 



 
Work Anticipated in the Coming Weeks 

 Steel girders will be set at the remaining spans at the River Bridge.   

 Deck panels and rebar will be installed at the remaining spans at the River Bridge. 

 Work will continue at the retaining wall with the installation of sidewalk on the face of 

the wall. 

 Brick facing installation will commence at the River Bridge.   

 Granite curb will be installed at Fairmount Street 

 Bridge lights will be installed at Fairmount Street. 

 Final paving will be placed at Fairmount Street and on the bridge deck.   

Broad Street Parkway South Contract 
 
Overall Status 

 Steam tunnels have been removed within limits of the project.   

 New drainage outfall at river has been constructed. 

 Installation of 42-inch drain pipe is complete to the canal. 

 Removal of the old canal outfall and penstock is complete. 

 
Progress Since Last Update 

 Work has advanced at new canal outlet structure. 

 The retaining wall adjacent to the canal is complete. 

 Abatement of asbestos material in the pump house is complete.  Demolition of the pump 

house is 95% complete. 

 Construction of a new retaining wall within the Boiler House foundation is about 50% 

completed. 

 Drainage installation at Ledge Street is complete. 

 Removal of a water meter vault at Pine Street is complete.   

 
Work Anticipated in the Coming Weeks 
At the Nashua Millyard: 

 Work will be completed on the new canal outlet structure. 

 Reconstruction of Spine Road to the river will continue. 

 Continued relocation of privately owned utilities. 

 On site disposal of asbestos material in the boiler house foundation will commence. 

 Demolition of the pump house will continue. 

 Installation of new 12-inch sewer main extension will continue. 

 Construction of a new retaining wall within the Boiler House foundation will continue. 

 
At Bronstein Apartments: 

 Construction of new parking spaces to gravel grade is complete.  These spaces will be 

paved. 

 Fairpoint relocation of a cabinet will continue. 

 
Other: 

 Work on the new drainage system along Pine Street will continue. 
 

 

Work on Other Contracts 
 Rehabilitation of the Millyard chimney is proceeding. 


